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Broad Street Parkway North Contract 
 
Overall Status 

 Baldwin Street Bridge is complete. 

 Baldwin Street pavement, curbing, and sidewalk are complete. 

 Work in Broad Street has advanced.          

 New Pan Am crossing signal installation is complete.   

 
Progress Since Last Update 

 Broad Street drainage is complete. 

 Broad Street base and binder pavement has been placed. 

 Sidewalk and curb installation has commenced.   

 All road box material is in place.   

 75% of granite curb has been installed. 

 Sidewalk construction has started. 

 

 
Work Anticipated in the Coming Weeks 

 Work will continue at the new Broad Street signal at the intersection with the Parkway. 

 Final paving of Broad Street is anticipated for late September. 

 Pan Am crossing replacement will commence. 

 Curb, sidewalk, and island construction will be completed. 
 

 
 

Nashua River Bridge & Fairmount Street Bridge Contract 
 
Overall Status 

 A temporary work trestle has been constructed in the river. 

 All drilled shafts for the River Bridge foundation are complete. 

 The north and south abutments for the River Bridge are complete. 

 Retaining wall is 95% complete.  Wall panels are installed to final elevation. 

 Both abutments for the Fairmount Street Bridge have been completed and backfilled. 

 Fairmount Street Bridge steel girders have been set and the deck has been poured. 

 The deck and roadway at Fairmount Street has been base paved.   

 The Fairmount Street Bridge rail has been delivered and installation has 

commenced.  
 

Progress Since Last Update 

 Work on River Bridge Pier 1 and Pier 2 have advanced – Pier caps has been poured. 

 Fairmount Street Bridge deck, curb and sidewalk have been poured. 

 Drains have been installed on Fairmount Street. 

 The Nashua River Bridge span #1 steel girders have been set, the precast concrete 

panels installed and rebar is being placed. 

 The Fairmount Street Bridge rail has been delivered and installation has 

commenced.  
 

 

 



 
Work Anticipated in the Coming Weeks 

 Steel girders will be set at the remaining spans at the River Bridge.   

 Deck panels and rebar will be installed at the remaining spans at the River Bridge. 

 Work will continue at the retaining wall with the installation of sidewalk on the face of 

the wall. 

 Brick facing installation will commence at the River Bridge.   

 Granite curb will be installed at Fairmount Street 

 Bridge lights will be installed at Fairmount Street. 

 Final paving will be placed at Fairmount Street and on the bridge deck.   

Broad Street Parkway South Contract 
 
Overall Status 

 Steam tunnels have been removed within limits of the project.   

 New drainage outfall at river has been constructed. 

 Installation of 42-inch drain pipe is complete to the canal. 

 Removal of the old canal outfall and penstock is complete. 

 
Progress Since Last Update 

 Work has advanced at new canal outlet structure. 

 The retaining wall adjacent to the canal is complete. 

 Abatement of asbestos material in the pump house is complete.  Demolition of the pump 

house is 95% complete. 

 Construction of a new retaining wall within the Boiler House foundation is about 50% 

completed. 

 Drainage installation at Ledge Street is complete. 

 Removal of a water meter vault at Pine Street is complete.   

 
Work Anticipated in the Coming Weeks 
At the Nashua Millyard: 

 Work will be completed on the new canal outlet structure. 

 Reconstruction of Spine Road to the river will continue. 

 Continued relocation of privately owned utilities. 

 On site disposal of asbestos material in the boiler house foundation will commence. 

 Demolition of the pump house will continue. 

 Installation of new 12-inch sewer main extension will continue. 

 Construction of a new retaining wall within the Boiler House foundation will continue. 

 
At Bronstein Apartments: 

 Construction of new parking spaces to gravel grade is complete.  These spaces will be 

paved. 

 Fairpoint relocation of a cabinet will continue. 

 
Other: 

 Work on the new drainage system along Pine Street will continue. 
 

 

Work on Other Contracts 
 Rehabilitation of the Millyard chimney is proceeding. 


